


ARI AH-64 Implementation Timeline – Through FY17



- 1-230 ACS (TNNG) HQ Conversion: 16 OCT15
- 1-211 ARB (UTNG)
- 1-285 ARB (AZNG)
- 1-104 ARB (PANG)
- 1-149 ARB (TX/MSNG)

- 1-151 ARB (SCNG)
- 1-130 ARB (NCNG)
- 1-183 ARB (IDNG)
- 1-135 ARB (MONG)
- ARB HQ Inactivations: 1OCT15, 1SEP16, 1SEP16, 1SEP16, 1SEP16, 1OCT16, 1APR18, 1APR19

KEY

AC Transfer

REMAN to FORSCOM

ARNG Transfer

REMAN to USAACE

*Arrows length represents Transfer Window